

Australian Standard™

**Project performance measurement
using Earned Value**



This Australian Standard was prepared by Committee OB-014, Earned Value Management. It was approved on behalf of the Council of Standards Australia on 23 November 2005.

This Standard was published on 6 January 2006.

The following are represented on Committee OB-014:

Australian Cost Engineering Society
Australian Health Industry Inc
Australian Institute of Project Management
Australian Performance Management Association
Australian Institute of Quantity Surveyors
Department of Defence (Australia)
Project Management Institute

Keeping Standards up-to-date

Standards are living documents which reflect progress in science, technology and systems. To maintain their currency, all Standards are periodically reviewed, and new editions are published. Between editions, amendments may be issued. Standards may also be withdrawn. It is important that readers assure themselves they are using a current Standard, which should include any amendments which may have been published since the Standard was purchased.

Detailed information about Standards can be found by visiting the Standards Web Shop at www.standards.com.au and looking up the relevant Standard in the on-line catalogue.

Alternatively, the printed Catalogue provides information current at 1 January each year, and the monthly magazine, *The Global Standard*, has a full listing of revisions and amendments published each month.

Australian Standards™ and other products and services developed by Standards Australia are published and distributed under contract by SAI Global, which operates the Standards Web Shop.

We also welcome suggestions for improvement in our Standards, and especially encourage readers to notify us immediately of any apparent inaccuracies or ambiguities. Contact us via email at mail@standards.org.au, or write to the Chief Executive, Standards Australia, GPO Box 476, Sydney, NSW 2001.

This Standard was issued in draft form for comment as DR 04562.

Australian Standard™

Project performance measurement using Earned Value

Originated as AS 4817—2003.
Second edition 2006.

COPYRIGHT

© Standards Australia

All rights are reserved. No part of this work may be reproduced or copied in any form or by any means, electronic or mechanical, including photocopying, without the written permission of the publisher.

Published by Standards Australia, GPO Box 476, Sydney, NSW 2001, Australia

ISBN 0 7337 7079 7

Preface

This Standard was prepared by the Standards Australia Committee OB-014, Earned Value Performance Measurement (EVPM) to supersede AS 4817—2003.

The objectives of this Standard are:

- To define the essential elements of the EVPM method.
- To be used as a measurement tool to determine whether the EVPM method has been implemented.
- To provide a basis for EVPM implementation for all industries and sizes of Projects.
- To clearly communicate the benefits of the EVPM method.
- To be fundamentally compatible with any existing Australian or International Standards.
- To be relevant to Project Managers (PMs) and executive management in organizations that manage by Projects.

The terminology used in this Standard has been chosen to be acceptable across a wide range of disciplines. Terms used in the Standard that are in common use have been adopted from the *PMBOK Guide 2000 Edition v1.2, ANSI/PMI 99-001-2000 (PMBOK)*. If the PMBOK did not provide an adequate definition of a term then the definition from ANSI/EIA-748-A-1998, *Earned Value Management Systems* was used. In some cases slight alterations have been made to the definitions to better reflect the Australian context. If neither the PMBOK nor ANSI/EIA-748 provided a satisfactory definition for a given term then the Committee created an applicable definition.

If terms have a common-use abbreviation then this abbreviation has been used, subsequent to its first use, throughout the remainder of the Standard.

The terms 'normative' and 'informative' have been used to distinguish between prescriptive and non-prescriptive parts in the Standard respectively. The 'normative' parts are the sub-sections in Section 3 titled 'Requirements' and Section 1.3 titled 'Definitions' where terms used in those requirements are defined. Parts of the Standard that are 'informative' include those marked 'informative' and titled 'Guidance'. Where a term from the 'Definitions' section is used in an 'informative' part of the Standard it is not intended that the term impart 'normativity' to that part.

Terms that are defined in Section 1.3 are set in SMALL CAPITALS throughout this Standard.

Contents

	<i>Page</i>
Foreword	v
1 Introduction	
1.1 Scope	1
1.2 Application	1
1.3 Definitions (Normative)	1
1.4 What is earned value?	5
1.5 Benefits of earned value performance measurement	8
2 Earned value performance measurement	
2.1 Basic actions	9
2.2 Basic concepts	9
2.3 What about a more complex project?	12
3 The earned value performance measurement process	
3.1 STEP 1: Decompose the project scope	18
3.2 STEP 2: Assign responsibility	18
3.3 STEP 3: Schedule the work	19
3.4 STEP 4: Develop time-phased budget	20
3.5 STEP 5: Assign objective measures of performance ...	21
3.6 STEP 6: Set the performance measurement baseline .	22
3.7 STEP 7: Authorize and perform the work	23
3.8 STEP 8: Accumulate and report performance data	24
3.9 STEP 9: Analyse project performance data	25
3.10 STEP 10: Take management action	26
3.11 STEP 11: Maintain the baseline	26
APPENDICES	
A Acroynms	28
B Measuring and analysing performance	29
C Common charts and their interpretation	35

Foreword

Earned Value Performance Measurement (EVPM) is a method for measuring and reporting project performance, and forecasting future performance based on past performance. The EVPM method measures performance of the time and cost aspects of a project and enables effective project management. The EVPM method provides:

- means for measuring project performance and status;
- means for measuring progress against a BASELINE (plan);
- forecasts of future performance based on past performance; and
- metrics for comparison of project performance across an organization and between organizations.

EVPM assists managers to:

- report cost and schedule performance using standardised techniques;
- analyse variances between the plan and actual progress;
- control changes to the BASELINE; and
- forecast completion costs and finish dates.

1 Introduction

1.1 Scope

This Standard establishes requirements and gives guidance for the measurement and reporting of cost and schedule performance of projects and programs using the EVPM method.

1.2 Application

This Standard can be applied to the measurement and reporting of the cost and schedule performance of projects and programs. It can be applied to any situation where a specified deliverable (product, service, output, result) is to be produced by a specified date and with finite resources.

The method can be used for the performance measurement of single projects, for parts of projects (including contracted and sub-contracted parts), for programs consisting of multiple projects, and for organizations that manage by projects.

In the multi-project environment, EVPM provides metrics for summary level reporting throughout the organization. The metrics can be rolled up by output, by program, by organizational unit, organizational objective, key performance indicator, or other organization-specific summarisation required for effective management reporting.

1.3 Definitions (Normative)

For the purposes of this Standard, the definitions below apply.

1.3.1 Activity

An element of work performed during the course of a project. An ACTIVITY normally has an expected duration, an expected cost, and expected resource requirements. ACTIVITIES can be subdivided into tasks.



SAI GLOBAL

This is a free 7 page sample. Access the full version online.

The remainder of this document
is available for purchase online at

www.saiglobal.com/shop

SAI Global also carries a wide range of publications from a wide variety of Standards Publishers:



SAI GLOBAL



STANDARDS
Australia



Click on the logos to search the database online.